Initial Project Planning Template

Date	30 September 2026
Team ID	SWTID-2026-7969
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint PDF	Functional Requirement (Epic) PDF	User Story Number PDF	User Story / Task PDF	Story Points PDF	Priority PDF	Team Members PDF	Sprint Start Date PDF	Sprint End Date (Planned) PDF
Sprint-1	User Authentication & Access	**USN-1**	As a user, I can log into the ServiceNow portal using Single Sign-On (SSO) credentials.	2	High	Team Member 1	18 Mar 2026	24 Mar 2026
Sprint-1	Service Catalog Setup	**USN-2**	As an end user, I can view standard laptop models with role-based specifications on the portal catalog.	3	High	Team Member 2	18 Mar 2026	24 Mar 2026
Sprint-1	Service Catalog Setup	**USN-3**	As an end user, I can submit a hardware procurement order by completing a streamlined request form.	2	High	Team Member 3	18 Mar 2026	24 Mar 2026

Sprint PDF	Functional Requirement (Epic) PDF	User Story Number PDF	User Story / Task PDF	Story Points PDF	Priority PDF	Team Members PDF	Sprint Start Date PDF	Sprint End Date (Planned) PDF
Sprint-2	Flow Designer Approval Logic	**USN-4**	As a system, I will automatically trigger approval tasks to line managers upon order submission.	5	High	Team Member 1	25 Mar 2026	31 Mar 2026
Sprint-2	Flow Designer Approval Logic	**USN-5**	As a line manager, I can approve or reject laptop requests directly via Microsoft Teams or Email notifications.	3	High	Team Member 4	25 Mar 2026	31 Mar 2026
Sprint-2	Automated Notifications	**USN-6**	As an end user, I will receive email and portal status updates when my laptop order approval state changes.	2	Medium	Team Member 2	25 Mar 2026	31 Mar 2026
Sprint-3	Fulfillment & Asset Sync	**USN-7**	As an IT procurement team, I can receive auto-assigned task tickets for approved laptop dispatching.	3	High	Team Member 3	01 Apr 2026	07 Apr 2026
Sprint-3	Fulfillment & Asset Sync	**USN-8**	As a system, I will update the Configuration Management Database (CMDB) asset records once hardware is assigned.	5	Medium	Team Member 4	01 Apr 2026	07 Apr 2026
Sprint-3	Reporting & Analytics	**USN-9**	As an IT manager, I can view real-time SLA metrics and procurement dashboard reports.	3	Low	Team Member 1	01 Apr 2026	07 Apr 2026